

Automated project management

Tom Rochette <tom.rochette@coreteks.org>

December 21, 2025 — 77e1b28a

0.1 Context

0.2 Learned in this study

0.3 Things to explore

1 Overview

- Time tracking
 - Establish deadlines
 - Communicate deadlines to the appropriate parties
 - Verify deadlines can/will be respected
 - Determine time allocated to a task
- Progress reporting
 - Development life cycle
- Ensure that all features/bugs/tasks are tracked
- Ensure that tasks are well defined and consumable
- Performance analysis
- Accounting
- Communicate/Synchronize with the clients/stakeholders
 - Determine changes in requirements
 - Negotiate timeline/deadlines/budget/features
- Communicate/Synchronize with external parties/providers
- Communicate/Synchronize with manager(s)
- Communicate/Synchronize with employee(s)
- Obtain answers to questions developers have about the features they are working on
- Create, update, assign, and link issues for every element of development that needs to be tracked

2 Ideas

- Use schema.org as a list of property to bootstrap a new user/project/etc.

3 See also

4 References